ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		Gathering Requirements	1.6 wks	Wed 09/27/17	Fri 10/06/17	
2		Build UI Framework	6 days	Fri 11/03/17	Fri 11/10/17	
3		Documentation & Charter	35 days	Mon 10/02/17	Fri 11/17/17	
4		Project Demo	1 day	Wed 12/06/1	Wed 12/06/1	
5		Database	51 days	Sun 09/17/17	Fri 11/24/17	
6		Use case diagrams	16 days	Fri 10/06/17	Fri 10/27/17	
7		Permissions	16 days?	Fri 10/06/17	Fri 10/27/17	
8		UI Research	16 days?	Fri 10/06/17	Fri 10/27/17	
9		Database Schemas	16 days?	Fri 10/06/17	Fri 10/27/17	
10		Sprint Outlines	16 days	Fri 10/06/17	Fri 10/27/17	
11		Documentation Revisions	6 days	Fri 10/27/17	Fri 11/03/17	
12		Build Presentation, Search Alg.	6 days	Sat 11/11/17	Fri 11/17/17	
13		Thanksgiving Break... Testing, Learning, Edit Presentation	6 days	Fri 11/17/17	Fri 11/24/17	
14		Dry run of Presentation, Expand Pres, Question handling	6 days	Fri 11/24/17	Fri 12/01/17	



Project: Project1
Date: Wed 11/08/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Project1
Date: Wed 11/08/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1
Date: Wed 11/08/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	